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July 8,2003 

Mr. Dion Novak 
Superfund Division 
United State Environmental Protection Agency 
77 West Jackson Boulevard 
Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - June 2003 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (ADC) for the Eagle Zinc Company site located in 
Hillsboro, Illinois, and includes activities conducted during June 2003. 

I. Activities Conducted During Reporting Month 

Activities conducted during the reporting period included: 

• On behalf of the Eagle Zinc Site Parties, ENVIRON proposed the completion of 
supplementary off-site ground water and surface water sampling activities in a 
letter dated May 30, 2003. 

• In a letter dated June 9, 2003, the proposed activities were approved by USEPA 
with the condition that an additional on-site monitoring well that was not 
installed in March 2003 due to access limitations be installed at the same time. 

• The supplementary Phase 2 field activities were conducted on June 19 and 20, 
2003 and laboratory analyses were initiated. 

II. Difficulties Encountered During Reporting Month 

No difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 
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IV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 

V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached 
to this letter. 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for July 2003: 

• Receipt of laboratory analytical data collected during the supplemental phase of 
Phase 2 sampling and validation of the data. 

• Compilation of the additional sampling data into the draft Phase 2 Technical 
Memorandum, which is scheduled for submission to USEPA by August 10, 
2003. 

If you have any questions concerning this progress report, please do not hesitate to 
contact me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.G. 
Manager 
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Attachment 

cc: Thomas Krueger, Esq. - USEPA Region 5 (w/o attachment) 
Rick Lanham - lEPA Bureau of Land 
Tim Biggs - CH2M Hill 
John Ix, Esq. - Dechert (w/o attachment) 
Paul Harper - Eagle-Picher (w/o attachment) 
Doug Ucci - QMG; representing Eagle-Picher (w/o attachment) 
Gordon Kxmtz - Sherwin-Williams (w/o attachment) 
Roy Ball - ENVIRON 




